
Road/Stormwater Drainage 
Reconstruction Project

2019

Q1 Q2 Q3 Q4

2019
Initial project application 
submitted to DEO.

1

2020

Q1 Q2 Q3 Q4

2022 -2023
Substantial project 
completion expected in 
late 2022.

6

2021

Q1 Q2 Q3 Q4

2019 – 2020 
Grant award letter received from 
DEO and announced by Governor.

2

2020 – 2021
DOT accepted project 
design in December 
and gave final approval 
in February. State 
appropriates $2M to 
project.

3

2022

Q1 Q2 Q3 Q4

2021 
Construction company was bid and subsequently 
awarded by the Village Council. Approvals obtained 
from the State of Florida.

2022 
Notice to proceed issued on 
January 17, 2022. Construction 
continues through 2022.
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Booker Park: Planned Progress



Proyecto de Reconstrucción de Drenaje de 
Aguas Pluviales/Carreteras

2019

Q1 Q2 Q3 Q4

2019
Solicitud de proyecto 
inicial enviada a DEO.

1

2020

Q1 Q2 Q3 Q4

2022 - 2023
Se espera la finalización 
sustancial del proyecto a 
finales de 2022.

6

2021

Q1 Q2 Q3 Q4

2019 – 2020 
Carta de concesión de subvención 
recibida de DEO y anunciada por el 
gobernador.

2

2020 – 2021
El DOT aceptó el diseño 
del proyecto en diciembre 
y dio la aprobación final 
en febrero. El Estado 
asigna $2 millones al 
proyecto.

3

2022

Q1 Q2 Q3 Q4

2021
La empresa constructora fue licitada y posteriormente 
adjudicada por el Consejo. Aprobaciones obtenidas del 
Estado de Florida.

2022 
Aviso para proceder emitido el 17 
de enero de 2022. La construcción 
proseguirá durante 2022.
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